

DL/BPS WEEKLY REPORT - PERIOD ENDING 31 MAY 1983

I. PROGRESS REPORTS ON TASKS ASSIGNED BY THE DCI/DDCI:

NO TASKS.

STAT

II. ITEMS OR EVENTS OF MAJOR INTEREST THAT HAVE OCCURRED DURING THE PRECEDING WEEK:

NEW BUILDING PROGRAM

A REVISED AGREEMENT COVERING PROPOSED IMPROVEMENTS TO ROUTE 123 WAS SIGNED AND RETURNED TO THE VIRGINIA DEPARTMENT OF HIGHWAYS AND TRANSPORTATION. THE STATE HAS ADVISED THAT AN ADVERTISEMENT FOR A DESIGN CONSULTANT CAN BE RELEASED IN MID-JUNE IF A SIGNED AGREEMENT EXISTS.

STAT

III. SIGNIFICANT EVENTS ANTICIPATED DURING THE COMING WEEK:

NONE.

STAT

CHIEF, BUILDING PLANNING STAFF, DL

STAT

DISTRIBUTION:

- 1 - D/L
- 1 - C/P&PS/CL